Site activities IVO Gold King Mine Release

05SEP2015
Agency/Organization Number of Personnel
EPA 03
USCG 03
ER 05
START 02
Harrison Western 03
Rain for Rent 03
Visitors 00
Total Personnel 19

Site work—

¢ Widen the road to Gold King Mine
o Complete installation of security gate for Gold King Mine

Water Treatment —

e lime addition is ongoing (8lbs every 09 min); flocculent used if needed.

o Automated lime hopper is being used to dispense lime.

¢ Diverting Gold King mine water to the R&B settling ponds.

¢ Installed oil boom modified with felt liner to act as sediment curtains and dissipate the energy
flow of water through the R&B ponds.

Water quality Sampling — START Data submitted separately.

o Water quality parameters collected at 05 locations two times daily.

¢ Flow Rate of 580 GPM with a pH of 3.33 was recorded at 0845 from the Gold King Mine adit
portal.

¢ Flow Rate of 550 GPM with a pH of 3.37 was recorded at from the Gold King Mine adit portal.

Waste rock relocation —

¢ Finalize the strategy for the removal of waste rock.
¢ Rain for Rent is installing 6” pipeline for the diversion of Cement Creek in order to conduct
waste rock recovery operations.

Gladstone Settling Pond-
e  Finish up Gladstone settling ponds 1-4.
Gold King Mine Ops —

e Bolts and wire mesh are being installed in and around the adit/portal to the Gold King Mine in
an effort to stabilize area.
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Media Interest —
¢ No media interest or VIP/visitor tours today.
Logistics —

¢ Determine appropriate shelter for lime addition area.
e  Received an additional work trailer at Gladstone staging area.
¢ Received a two seat fully enclosed ATV.

Future Actions —

¢ Develop additional rerouting options and engineering solutions for diversion of water from R&B
to Gladstone.

e Obtain survey results from Goff Co. to develop work plan for the Gold King Mine waste dump.

o Automated lime treatment system in development for the Gladstone.

e Evaluate location for winter treatment options.

* Prepare for Cement Creek clean out of impacted material and debris. This includes temporary
pump-around and installation of sediment controls in Cement Creek near Gladstone.

¢ Removal of Gold King emergency treatment ponds. Drain, dry, muck and remove.

o Mobilize the additional trailer at the Gladstone Staging Area. Trailer will need to be outfitted for
operations.

e Harrison Western will be putting in more piping up at the Gold King mine.

e Harrison Western is planning on bringing in two semis of “shot-crete” and at least 500 gallons of
water per day to get the mine stabilized.
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